
S.no T-1 (4 bhk) T-2( 5 bhk) T-3(3bhk) T-4(3 bhk) T-5(3bhk) T-6(3 bhk) T-9(3 bhk) T-13(2 bhk) T-14(2 bhk)
Community 

Building

U.G 

Tank

Convenient 

Shopping

Non 

Tower

EWS 26 

FLAT

EXTERNAL 

DEVELOPMENT
TOTAL

1 Carpenter 4

2 Bar Binder 2

3 Int. Painter 1 1 16 4

4 Ext. painter 3 7 3

5 Glass fitter

6 Tile/ Marbel Worker 2 4 2 3

7 Plumber 2 6 4

8 Water Proffing 8

9 Brick Work 5 3 5

10 Electrician 2 2 4

11 Kerb Stone 4

12 Plaster 2 9

13 Cleaning/ Material Shifting 2 1 7 4 4

14 Wood Work 6

15 Miscellaneous 14 5

16a Lift / Basement Granite Work

16b Lift Instalation

17 Basement Trimix

18 Welder /Fire Fighting Basement 4

19 R.c.c Casting/ P.C.C 16

20 Shaft Jali 4

21 Main Hole

22 Water Harvesting 5 3

23 B/W Brick Work

24 B/Wall Railing/Casting 2

25 Road Work 3 1 6 9

26 Sewer/ Drain Line

27 Guard & Driver 15

28 STP

29 HT Panel Room 2 4

30 Electric Sub-Station 5

TOTAL 10 6 8 9 4 9 52 5 15 3 0 0 80 3 26 230
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