
Status of Sector 49, Faridabad Flat Project as on Date 27/09/2016. 
 

Tower T5 (3 BHK) :-  Structure Complete, Water Tank complete, Brick Work Complete. Balcony & Stair case 
Railing complete. Internal Plaster work complete, Outer Plaster Completed, Internal water supply & Plumbing 
completed, Terrace waterproofing completed. Flooring & Wall tile work Completed. Internal Painting (Putty & 
Primer) Complete & Distemper 1st cot 60% Complete . Door Frame work completed & Window Shutter Fixing 

Completed. Flush Door shutters Fixing Completed. Electrical Wiring Completed. 
 
Tower T6  (3 BHK) :-  Structure Complete, Water Tank complete, Brick Work Complete. Balcony & Stair case 
Railing complete. Internal Plaster work complete, Outer Plaster Completed, Internal water supply & Plumbing 
completed, Terrace waterproofing completed. Flooring & Wall tile work Completed.Internal Painting (Putty & 
Primer) Complete & Distemper 1st cot 90% Complete. External Painting work starts (Primer work is in 
progress). Door Frame work completed & Window Shutter Fixing Complete. Flush Door shutters Fixing 
Completed.  Electrical Wiring Completed.   

 
  Tower T3 (3 BHK)  :- Structure Complete, Water Tank complete, Brick Work Complete. Balcony & Stair case 
Railing complete. Internal Plaster work complete, Outer Plaster Completed, Internal water supply & Plumbing 
completed, Terrace waterproofing completed. Flooring & Wall tile work Completed. Internal Painting (Putty & 
Primer) Complete. Door Frame work completed & Window Shutter Fixing Complete. Door shutter work is in 80% 
Completed. Electrical Wiring Completed.  
 
Tower T4 (3 BHK)  :-  Structure Complete, Water Tank complete, Brick Work Complete. Balcony & Stair case 
Railing complete. Internal Plaster work complete, Outer Plaster Completed, Internal water supply & Plumbing 
completed, Terrace waterproofing completed. Flooring & Wall tile work Completed. Internal Painting (Putty & 
Primer) completed. Door Frame work completed & Window Shutter Fixing Complete. Door shutter work is in 60% 
Completed.  Electrical Wiring Completed. 
 
Tower T9 (3 BHK) Slab up 10th Floor Casted & Columns for 11th floor in Progress. Brick work at 9th floor is 
complete . internal water supply up to 8th floor completed. Door frame work up to 8th floor completed. Internal 
Plastering up to 6th floor complete. 
    
Tower T1 (4 BHK)  :-  Structure Complete, Water Tank complete, Brick Work Complete, Balcony & Stair case 
Railing complete. Internal Plaster work complete, Outer Plaster Completed, Internal water supply & Plumbing 
completed. Terrace waterproofing work Completed. Flooring work in Flats is completed. Corridor Flooring 
completed. Wall tile work Completed. Internal Painting (Putty & Primer) Completed. Door Frame work completed 
& Window Shutter Fixing Completed & Flush door fixing work start. 
 
Tower  T2 (5 BHK) :-  Structure Complete, Water Tank complete, Brick Work Complete, Balcony & Stair case 
Railing complete. Internal Plaster work complete, Outer Plaster Completed, Internal water supply & Plumbing 
completed.Terrace waterproofing work Completed. Flooring work in Flats is completed. Corridor flooring 
completed. Wall tile work Completed. Internal Painting (Putty & Primer) completed. Door Frame work completed 
& Window Shutter Fixing Work Completed 
 
Tower T13 (2 BHK) :-  Structure Complete, Water Tank complete, Brick Work Complete, Balcony & Stair case 
Railing complete. Internal Plaster work complete, Outer Plaster Completed, Internal water supply & Plumbing 
completed. Flooring work in Flats is complete. Corridor Flooring is completed. Wall tile work Completed. Internal 
Painting (Putty & Primer) 1st Cot Complete & 2nd Cot 50% Complete. Door Frame work completed & Window 
Shutter Fixing Completed. Terrace waterproofing work completed. 
 
Tower T14 (2 BHK) :-  Structure Complete, Water Tank complete, Brick Work Complete, Balcony Railing 
complete, Stair case Railing is in progress. Internal Plaster work complete, Outer Plaster 95% Completed, 
Internal water supply & Plumbing completed. Wall tile work Complete. Flooring work in Flats 95% 
completed.Internal Painting (Putty & Primer) work 1st Cot completed. Door Frame work completed & Window 
Shutter Fixing complete. 
 
EWS Tower 1  structure complete , Brick work all floor completed, Door window Frame work completed. Internal 
water supply work completed, Internal sewage work completed. Water Tank Completed. Internal Plaster 
Completed. Outer Plaster 90% Completed, 
 
EWS Tower 2  structure complete , Brick work all floor completed, Door window Frame work completed. Internal 
water supply work completed, Internal sewage work Completed.Water Tank Completed. Internal Plaster 
Completed. Outer Plaster 95% Completed, Terrace water proffing completed 
 
Community Building:- Basement roof casted, G. Floor roof casted & Column for 1st floor roof / Terrace completed 
& shuttering work for terrace Slab starts 
 
Gate Office:- Foundation, Brick work & Shuttering work completed & Roof Steel Binding is in progress. 

 


