

LABOUR REPORT (03.04.2017)

| S.no | | T-1 (4 bhk) | T-2 (5 bhk) | T-3(3bhk) | T-4(3 bhk) | T-5(3bhk) | T-6(3 bhk) | T-9(3 bhk) | T-13(2 bhk) | T-14(2 bhk) | Community Building | U.G Tank | Convenient Shopping | Non Tower | EWS 26 FLAT | TOTAL |
|------|----------------------------------|-------------|-------------|-----------|------------|-----------|------------|------------|-------------|-------------|--------------------|----------|---------------------|-----------|-------------|------------|
| 1 | Carpenter | | | | | | | | | | | 6 | 6 | 4 | 8 | |
| 2 | Bar Binder | | | | | | | | | | | 2 | | 16 | 6 | |
| 3a | Int. Painter | 4 | 4 | | | | | | 13 | 12 | 3 | | | | | |
| 3b | Ext. painter | | | | 6 | 4 | | | 6 | | | | | | | |
| 4 | Glass fitter | 4 | 4 | | | | | | 8 | 6 | 3 | | | | | |
| 5 | Tile Worker | | | | | | | 6 | | | | | | | | |
| 6 | Plumber | | 5 | | | | | 4 | | 6 | | | | | | |
| 7 | Water Proffing | | | | | | | | | | | | | | | |
| 8 | Brick Coba | | | | | | | | | | | | | | | |
| 9 | Electrician | 10 | 10 | | | | | | | 8 | | | | | | |
| 10 | Scaffolding | | | | | | | 7 | | | | | | | | |
| 11 | Plaster | | | | | | | 15 | | | | | | | | |
| 12 | Excavation / Dressing & Leveling | | | | | | | | | | 8 | | 6 | | | |
| 13 | Wood Work | 4 | | | | | | | 6 | 6 | 4 | | | | | |
| 14 | Brick work | | | | | | | 5 | | | | | | | | |
| 15 | Miscellaneous | | | 3 | 3 | 4 | 4 | 4 | | | 6 | | 4 | | | |
| 16 | Lift Work | | | | | | | | | | | | | | | |
| 17 | Basement | 2 | | | | | | | 6 | 6 | | | | | | |
| 18 | Railing Fixing | | | | | | | | | | | | | | | |
| 19 | Welder | | | | | | | 5 | | | | | | | | |
| 20 | R.c.c Casting | | | | | | | | | | | | | 25 | | |
| 21 | Shaft Jali | | | | | 5 | | | 4 | | | | | | | |
| 22 | False Ceiling | | | | 4 | | | | 8 | 8 | | | | | | |
| | TOTAL | 24 | 23 | 3 | 13 | 13 | 4 | 46 | 51 | 52 | 24 | 8 | 16 | 45 | 14 | 336 |