

**LABOUR REPORT (23.10.2017)**

| S.no |                                  | T-1 (4 bhk) | T-2( 5 bhk) | T-3(3bhk) | T-4(3 bhk) | T-5(3bhk) | T-6(3 bhk) | T-9(3 bhk) | T-13(2 bhk) | T-14(2 bhk) | Community Building | U.G Tank  | Convenient Shopping | Non Tower | EWS 26 FLAT | Swimming Pool | TOTAL      |
|------|----------------------------------|-------------|-------------|-----------|------------|-----------|------------|------------|-------------|-------------|--------------------|-----------|---------------------|-----------|-------------|---------------|------------|
| 1    | Carpenter                        |             |             |           |            |           |            |            |             |             |                    | 8         |                     | 3         |             |               |            |
| 2    | Bar Binder                       |             |             |           |            |           |            |            |             |             |                    | 13        |                     | 5         |             |               |            |
| 3    | Int. Painter                     |             |             |           |            |           |            | 15         |             |             |                    |           |                     |           |             |               |            |
| 4    | Ext. painter                     |             |             |           |            |           |            |            |             |             |                    |           |                     |           |             |               |            |
| 5    | Glass fitter                     |             |             |           |            |           |            |            |             |             |                    |           |                     |           |             |               |            |
| 6    | Tile/ Marbel Worker              |             |             | 2         |            |           |            |            | 5           |             | 13                 |           |                     |           |             |               |            |
| 7    | Plumber                          |             |             |           |            |           | 2          |            |             |             |                    |           |                     |           |             |               |            |
| 8    | Water Proffing                   |             |             |           |            |           |            |            |             |             |                    |           |                     | 4         |             |               |            |
| 9    | Brick Coba                       |             |             |           |            |           |            |            |             |             |                    |           |                     |           |             |               |            |
| 10   | Electrician                      | 3           |             |           |            |           |            | 10         |             |             |                    |           |                     |           |             |               |            |
| 11   | Scaffolding                      |             |             |           |            |           |            |            |             |             |                    |           |                     |           |             |               |            |
| 12   | Plaster                          |             |             |           |            |           | 2          | 2          |             |             |                    |           |                     |           |             | 9             |            |
| 13   | Excavation / Dressing & Leveling | 1           | 3           | 2         |            |           |            | 2          | 1           | 4           |                    | 1         | 2                   | 7         |             |               |            |
| 14   | Wood Work                        |             |             |           |            |           |            |            |             |             |                    |           |                     |           |             |               |            |
| 15   | Miscellaneous                    | 1           | 12          |           |            |           |            | 10         | 1           | 6           |                    |           | 2                   | 10        |             |               |            |
| 16a  | Lift / Basement Granite Work     |             |             |           |            |           |            |            |             |             |                    |           |                     |           |             |               |            |
| 16b  | Lift Instalation                 |             |             |           |            |           |            |            |             |             |                    |           |                     |           |             |               |            |
| 17   | Basement Trimix                  |             | 6           |           |            |           |            |            |             |             |                    |           |                     |           |             |               |            |
| 18   | Welder /Fire Fighting Basement   |             |             |           |            | 3         |            |            |             |             |                    |           |                     |           |             |               |            |
| 19   | R.c.c Casting/ P.C.C             |             |             |           |            |           |            |            |             | 10          |                    |           |                     |           |             |               |            |
| 20   | Shaft Jali                       |             |             |           |            |           |            |            |             | 4           |                    |           |                     |           |             |               |            |
| 21   | False Ceiling                    |             |             |           |            |           |            |            |             |             |                    |           |                     |           |             |               |            |
| 22   | Sewer Line Excavation            |             |             |           |            |           |            |            |             |             |                    |           |                     |           |             |               |            |
| 23   | Brick Work                       |             |             |           |            |           |            |            |             |             |                    |           |                     |           |             |               |            |
| 24   | B/Wall Railing                   |             |             |           |            |           |            |            |             |             |                    |           |                     |           |             |               |            |
|      | <b>TOTAL</b>                     | <b>5</b>    | <b>21</b>   | <b>4</b>  | <b>0</b>   | <b>3</b>  | <b>4</b>   | <b>39</b>  | <b>7</b>    | <b>24</b>   | <b>13</b>          | <b>22</b> | <b>4</b>            | <b>38</b> | <b>0</b>    | <b>0</b>      | <b>184</b> |