

**LABOUR REPORT (13.04.2017)**

| S.no |                                  | T-1 (4 bhk) | T-2( 5 bhk) | T-3(3bhk) | T-4(3 bhk) | T-5(3bhk) | T-6(3 bhk) | T-9(3 bhk) | T-13(2 bhk) | T-14(2 bhk) | Community Building | U.G Tank  | Convenient Shopping | Non Tower | EWS 26 FLAT | Swimming Pool | TOTAL      |
|------|----------------------------------|-------------|-------------|-----------|------------|-----------|------------|------------|-------------|-------------|--------------------|-----------|---------------------|-----------|-------------|---------------|------------|
| 1    | Carpenter                        |             |             |           |            |           |            |            |             |             |                    | 11        |                     | 6         | 12          |               |            |
| 2    | Bar Binder                       |             |             |           |            |           |            | 8          |             |             |                    | 6         |                     | 8         | 6           |               |            |
| 3a   | Int. Painter                     | 8           | 4           |           |            |           |            |            | 8           | 12          | 6                  |           |                     |           |             |               |            |
| 3b   | Ext. painter                     |             |             |           | 6          | 4         | 4          |            | 6           |             |                    |           |                     |           |             |               |            |
| 4    | Glass fitter                     | 4           |             |           |            |           |            |            |             | 6           |                    |           |                     |           |             |               |            |
| 5    | Tile Worker                      |             | 3           |           |            |           | 4          | 4          |             |             |                    |           |                     |           |             |               |            |
| 6    | Plumber                          |             |             |           |            |           |            | 4          |             | 4           |                    |           |                     |           |             |               |            |
| 7    | Water Proffing                   |             |             |           |            |           |            |            |             |             |                    |           |                     | 6         |             |               |            |
| 8    | Brick Coba                       |             |             |           |            |           |            | 6          |             |             |                    |           |                     |           |             |               |            |
| 9    | Electrician                      | 10          |             |           |            |           |            |            |             | 8           |                    |           |                     |           |             |               |            |
| 10   | Scaffolding                      |             |             |           |            |           |            | 7          |             |             |                    |           |                     |           |             |               |            |
| 11   | Plaster                          |             |             |           |            |           |            | 15         |             | 4           |                    |           |                     |           |             |               |            |
| 12   | Excavation / Dressing & Leveling |             |             |           |            |           |            |            |             |             |                    |           | 11                  | 16        |             | 4             |            |
| 13   | Wood Work                        | 4           |             |           |            |           |            |            |             | 6           | 4                  |           |                     |           |             |               |            |
| 14   | Brick work                       |             |             |           |            |           |            | 5          |             |             |                    |           |                     |           |             |               |            |
| 15   | Miscellaneous                    |             |             | 3         | 3          | 4         | 4          | 2          |             |             | 4                  |           | 4                   |           |             |               |            |
| 16   | Lift Work                        | 4           |             |           |            | 4         |            |            | 4           |             |                    |           |                     |           |             |               |            |
| 17   | Basement                         | 2           | 2           |           | 2          |           |            |            | 2           | 2           |                    |           |                     |           |             |               |            |
| 18   | Welder                           |             |             |           |            |           |            | 5          |             |             |                    |           |                     |           |             |               |            |
| 19   | R.c.c Casting                    |             |             |           |            |           |            |            |             |             |                    |           | 12                  |           |             |               |            |
| 20   | Shaft Jali                       |             |             |           | 6          |           |            |            |             |             |                    |           |                     |           |             |               |            |
| 21   | False Ceiling                    |             | 10          |           |            |           |            |            |             |             |                    |           |                     |           |             |               |            |
| 22   | Sewer Line                       |             | 5           |           |            |           |            |            |             |             |                    |           |                     |           |             |               |            |
|      | <b>TOTAL</b>                     | <b>32</b>   | <b>24</b>   | <b>3</b>  | <b>17</b>  | <b>12</b> | <b>12</b>  | <b>56</b>  | <b>20</b>   | <b>42</b>   | <b>14</b>          | <b>17</b> | <b>27</b>           | <b>36</b> | <b>18</b>   | <b>4</b>      | <b>334</b> |