

**LABOUR REPORT (18.01.2017)**

| S.no |                                  | T-1 (4 bhk) | T-2( 5 bhk) | T-3(3bhk) | T-4(3 bhk) | T-5(3bhk) | T-6(3 bhk) | T-9(3 bhk) | T-13(2 bhk) | T-14(2 bhk) | Community Building | U.G Tank | Non Tower | EWS 26 FLAT | TOTAL      |
|------|----------------------------------|-------------|-------------|-----------|------------|-----------|------------|------------|-------------|-------------|--------------------|----------|-----------|-------------|------------|
| 1    | Carpenter                        |             |             |           |            |           |            | 11         |             |             | 7                  |          |           |             |            |
| 2    | Bar Binder                       |             |             |           |            |           |            | 18         |             |             |                    |          | 8         |             |            |
| 3    | Painter                          | 4           | 4           | 7         | 6          | 6         |            |            | 12          | 15          |                    |          |           |             |            |
| 4    | Glass fitter                     |             |             |           |            |           | 4          |            |             |             |                    |          |           |             |            |
| 5    | Tile Worker                      |             |             |           |            |           |            | 12         |             |             |                    |          |           |             |            |
| 6    | Plumber                          |             |             | 4         |            |           | 6          | 4          |             |             |                    |          |           |             |            |
| 7    | Water Proffing                   |             |             |           |            |           |            |            |             |             |                    |          |           |             |            |
| 8    | Brick Coba                       |             |             |           |            |           |            |            |             | 6           | 5                  |          |           |             |            |
| 9    | Electrician                      | 10          | 15          |           |            |           |            |            |             |             |                    |          |           |             |            |
| 10   | Scaffolding                      |             |             |           |            |           |            | 5          |             |             |                    |          |           |             |            |
| 11   | Plaster                          |             |             |           |            |           |            |            |             |             |                    |          |           |             |            |
| 12   | Excavation / Dressing & Leveling |             |             |           |            |           |            |            |             |             |                    | 4        | 8         | 2           |            |
| 13   | Wood Work                        | 4           | 5           |           | 5          |           |            |            | 6           | 5           | 4                  |          |           |             |            |
| 14   | Brick work                       |             |             |           |            |           |            | 14         |             |             | 7                  |          |           |             |            |
| 15   | Miscellaneous                    | 2           | 2           | 2         | 2          | 2         | 2          | 12         | 2           | 2           | 6                  | 2        | 7         |             |            |
| 16   | Lift Work                        |             |             |           |            |           | 6          |            |             |             |                    |          |           |             |            |
| 17   | Basement                         | 2           | 3           |           | 4          |           | 2          |            | 4           | 6           |                    |          |           |             |            |
| 18   | Railing Fixing                   |             |             |           |            |           |            | 4          |             |             |                    |          |           |             |            |
| 19   | Welder                           |             |             |           |            |           |            | 5          |             |             |                    |          |           |             |            |
| 20   | R.c.c Casting                    |             |             |           |            |           |            | 10         |             |             |                    |          |           |             |            |
|      | <b>TOTAL</b>                     | <b>22</b>   | <b>29</b>   | <b>13</b> | <b>17</b>  | <b>8</b>  | <b>20</b>  | <b>95</b>  | <b>24</b>   | <b>34</b>   | <b>29</b>          | <b>6</b> | <b>23</b> | <b>2</b>    | <b>322</b> |