

**LABOUR REPORT (23.06.2017)**

| S.no |                                  | T-1 (4 bhk) | T-2( 5 bhk) | T-3(3bhk) | T-4(3 bhk) | T-5(3bhk) | T-6(3 bhk) | T-9(3 bhk) | T-13(2 bhk) | T-14(2 bhk) | Community Building | U.G Tank | Convenient Shopping | Non Tower | EWS 26 FLAT | Swimming Pool | TOTAL      |
|------|----------------------------------|-------------|-------------|-----------|------------|-----------|------------|------------|-------------|-------------|--------------------|----------|---------------------|-----------|-------------|---------------|------------|
| 1    | Carpenter                        |             |             |           |            |           |            |            |             |             |                    |          |                     | 14        | 8           |               |            |
| 2    | Bar Binder                       |             |             |           |            |           |            |            |             |             |                    |          |                     | 21        | 8           |               |            |
| 3    | Int. Painter                     |             |             |           |            |           | 4          |            | 7           | 7           |                    |          |                     |           |             |               |            |
| 4    | Ext. painter                     |             |             | 4         |            | 4         | 4          |            |             | 2           |                    |          |                     |           |             |               |            |
| 5    | Glass fitter                     |             |             |           |            |           |            |            |             |             |                    |          |                     |           |             |               |            |
| 6    | Tile Worker                      | 2           | 2           | 5         | 5          |           |            | 20         |             |             | 4                  |          |                     |           |             |               |            |
| 7    | Plumber                          |             |             |           | 2          |           | 8          | 2          |             | 2           |                    |          |                     |           |             |               |            |
| 8    | Water Proffing                   |             |             |           |            |           |            |            |             |             |                    |          |                     | 6         |             |               |            |
| 9    | Brick Coba                       |             |             |           |            |           |            | 2          |             |             |                    |          |                     |           |             |               |            |
| 10   | Electrician                      |             |             |           |            |           |            |            |             | 4           |                    |          |                     |           |             |               |            |
| 11   | Scaffolding                      |             |             |           |            |           |            | 4          |             |             |                    |          |                     |           |             |               |            |
| 12   | Plaster                          |             |             |           |            |           |            | 15         |             |             |                    |          |                     | 2         |             |               |            |
| 13   | Excavation / Dressing & Leveling | 2           |             | 2         | 2          | 2         |            | 6          |             |             |                    |          |                     | 5         |             |               |            |
| 14   | Wood Work                        |             |             |           |            |           |            |            |             | 2           |                    |          |                     |           |             |               |            |
| 15   | Miscellaneous                    | 4           | 7           | 2         | 2          | 2         |            | 14         | 2           | 4           | 4                  | 2        | 4                   | 5         | 2           |               |            |
| 16a  | Lift Granite Work                |             |             |           |            |           |            |            | 5           |             |                    |          |                     |           |             |               |            |
| 16b  | Lift Instalation                 | 2           |             | 2         | 2          |           |            |            | 3           | 4           |                    |          |                     |           |             |               |            |
| 17   | Basement                         | 2           |             | 6         | 2          | 2         | 5          |            | 2           |             | 2                  |          |                     |           |             |               |            |
| 18   | Welder                           |             |             |           |            |           |            |            |             |             |                    |          |                     |           |             |               |            |
| 19   | R.c.c Casting/ P.C.C             |             |             |           |            |           |            |            |             |             |                    |          |                     | 18        |             |               |            |
| 20   | Shaft Jali                       |             |             |           | 4          |           |            |            |             |             |                    |          |                     |           |             |               |            |
| 21   | False Ceiling                    |             |             |           |            |           |            |            |             |             |                    |          |                     |           |             |               |            |
| 22   | Sewer Line Excavation            |             |             |           | 8          |           |            |            |             |             | 6                  |          |                     |           |             |               |            |
| 23   | Brick Work                       |             |             |           |            |           |            |            |             |             |                    |          |                     |           |             |               |            |
| 24   | B/Wall Railing                   |             |             |           |            |           |            |            |             |             | 6                  |          |                     |           |             |               |            |
|      | <b>TOTAL</b>                     | <b>12</b>   | <b>9</b>    | <b>21</b> | <b>27</b>  | <b>10</b> | <b>21</b>  | <b>63</b>  | <b>19</b>   | <b>25</b>   | <b>22</b>          | <b>2</b> | <b>4</b>            | <b>71</b> | <b>18</b>   | <b>0</b>      | <b>324</b> |