

**LABOUR REPORT (26.03.2017)**

| S.no |                                  | T-1 (4 bhk) | T-2 (5 bhk) | T-3(3bhk) | T-4(3 bhk) | T-5(3bhk) | T-6(3 bhk) | T-9(3 bhk) | T-13(2 bhk) | T-14(2 bhk) | Community Building | U.G Tank  | Convenient Shopping | Non Tower | EWS 26 FLAT | TOTAL      |
|------|----------------------------------|-------------|-------------|-----------|------------|-----------|------------|------------|-------------|-------------|--------------------|-----------|---------------------|-----------|-------------|------------|
| 1    | Carpenter                        |             |             |           |            |           |            |            |             |             |                    | 6         | 4                   | 2         | 8           |            |
| 2    | Bar Binder                       |             |             |           |            |           |            |            |             |             |                    | 2         | 4                   | 16        | 6           |            |
| 3a   | Int. Painter                     | 4           | 4           |           |            |           |            |            | 13          | 12          |                    |           |                     |           |             |            |
| 3b   | Ext. painter                     |             |             |           | 6          | 4         |            |            | 6           |             | 3                  |           |                     |           |             |            |
| 4    | Glass fitter                     | 4           | 4           |           |            |           |            |            | 8           | 6           |                    |           |                     |           |             |            |
| 5    | Tile Worker                      |             |             |           |            |           |            | 6          |             |             |                    |           |                     |           |             |            |
| 6    | Plumber                          |             | 5           |           |            |           |            | 4          |             | 6           |                    |           |                     |           |             |            |
| 7    | Water Proffing                   |             |             |           |            |           |            |            |             |             |                    |           |                     |           |             |            |
| 8    | Brick Coba                       |             |             |           |            |           |            |            |             |             |                    |           |                     |           |             |            |
| 9    | Electrician                      | 10          | 10          |           |            |           |            |            |             | 8           |                    |           |                     |           |             |            |
| 10   | Scaffolding                      |             |             |           |            |           |            | 7          |             |             |                    |           |                     |           |             |            |
| 11   | Plaster                          |             |             |           |            |           |            |            |             |             | 2                  |           |                     |           |             |            |
| 12   | Excavation / Dressing & Leveling |             |             |           |            |           |            |            |             |             | 12                 |           | 2                   |           |             |            |
| 13   | Wood Work                        | 4           |             |           |            |           |            |            | 6           | 6           | 2                  |           |                     |           |             |            |
| 14   | Brick work                       |             |             |           |            |           |            | 5          |             |             |                    |           |                     |           |             |            |
| 15   | Miscellaneous                    |             |             | 20        | 18         | 21        | 10         | 16         |             |             | 2                  | 2         | 2                   |           |             |            |
| 16   | Lift Work                        |             |             |           |            |           |            |            |             |             |                    |           |                     |           |             |            |
| 17   | Basement                         | 2           |             |           |            |           |            |            | 6           | 6           |                    |           |                     |           |             |            |
| 18   | Railing Fixing                   |             |             |           |            |           |            |            |             |             |                    |           |                     |           |             |            |
| 19   | Welder                           |             |             |           |            |           |            | 5          |             |             |                    |           |                     |           |             |            |
| 20   | R.c.c Casting                    |             |             |           |            |           |            |            |             |             | 4                  |           |                     |           |             |            |
| 21   | Shaft Jali                       |             |             |           | 2          | 5         |            |            | 4           |             |                    |           |                     |           |             |            |
| 22   | False Ceiling                    |             |             |           | 4          |           |            |            | 8           | 6           |                    |           |                     |           |             |            |
|      | <b>TOTAL</b>                     | <b>24</b>   | <b>23</b>   | <b>20</b> | <b>30</b>  | <b>30</b> | <b>10</b>  | <b>43</b>  | <b>51</b>   | <b>50</b>   | <b>25</b>          | <b>10</b> | <b>12</b>           | <b>18</b> | <b>14</b>   | <b>360</b> |