

**LABOUR REPORT (01.01.2018)**

S.no		T-1 (4 bhk)	T-2 (5 bhk)	T-3(3bhk)	T-4(3 bhk)	T-5(3bhk)	T-6(3 bhk)	T-9(3 bhk)	T-13(2 bhk)	T-14(2 bhk)	Community Building	U.G Tank	Convenient Shopping	Non Tower	EWS 26 FLAT	Harvesting pit	TOTAL
1	Carpenter																
2	Bar Binder																
3	Int. Painter																
4	Ext. painter																
5	Glass fitter																
6	Tile/ Marbel Worker																
7	Plumber																
8	Water Proffing																
9	Brick Coba																
10	Electrician																
11	Scaffolding																
12	Plaster																
13	Excavation / Dressing & Leveling					1	1							2			
14	Wood Work																
15	Miscellaneous													2			
16a	Lift / Basement Granite Work																
16b	Lift Instalation																
17	Basement Trimix																
18	Welder /Fire Fighting Basement																
19	R.c.c Casting/ P.C.C																
20	Shaft Jali																
21	Main Hole																
22	External Devlopment																
23	B/W Brick Work																
24	B/Wall Railing/Casting																
25	Road Work																
26	Sewer/ Drain Line																
27	Guard & Driver													11			
<b>TOTAL</b>		<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>1</b>	<b>1</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>15</b>	<b>0</b>	<b>0</b>	<b>17</b>